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QUARTERLY PROGRESS REPORT 
Project Title: Life Cycle Cost Analysis  

RFP  NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER: 
Richard Weed 

TASK ORDER NUMBER/Study Number:            
91 / 4-23942 

PRINCIPAL INVESTIGATOR: 
Kaan Ozbay & Neville Parker 

Study Start Date:         06/09/2000 
Study End Date:          12/31/2002 

Period Covered: 1st   Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

First Year     
1. Review of Existing LCCA Procedures in 
NJDOT and other DOTs 

30%  40%  100%  30% 

2. Study of the LCCA Input Parameters 
from both Economics and Engineering 
Perspectives 

30%  20%  1000%  30% 

3. Preliminary Documentation of the 
LCCA Process 

20%  20%  100%  20% 

4. Workshop on the LCCA Process  10%  50%  50% 5% 
5. Interim Report  10%  10%  100% 10% 
TOTAL (First Year) 100%   85% 
Second Year     
6. Development of Preliminary LCCA 
Guidelines 

40% 30% 100% 40% 

7. Development of Illustrative Case Studies 30% 10% 80% 24% 
8. Guidelines and Case Study Workshop 10%    
9. Finalization of LCCA Guidelines 10% 40% 100% 10% 
10. Final Report 10% 40% 60% 6% 
TOTAL (Second Year) 100%  20%  20%  80% 

Note: Tasks are based on the revised proposal submitted on 
 
1. Progress this quarter by task: 

Task 7:We have now incorporated the examples into the final report.  
Task 8: In the lat quarterly report meeting we decided to hold this workshop after the preliminary review of the 

final draft report.   
Task 9: We have finalized the guidelines in the form of a final report.   
Task 10: Final report completed except the pay schedules section.  We have a draft report for the pay schedules 

section but it is still being reviewed and modified  by CUNY researchers before it is finalized.  
 
We asked for a no cost extension to complete the final report and conduct the workshop.  

2. Proposed activities for next quarter by task 
Implement final modifications to the final report.  



CAIT 
Center for Advanced Infrastructure & Transportation 
Rutgers, The State University of New Jersey 

 

Department of Civil and Environmental Engineering 
623 Bowser Rd. Piscataway  NJ 08854-8014 

Tel: 732-445-0579 Fax: 732-445-0577 
CAIT Confidential  Page 2 of 2 
LCCA-QR-3-1-2003-FINAL.doc 

 

 

3. List of deliverables provided in this quarter by task (product date) 
 
4. Progress on Implementation and Training Activities 
 
 
5. Problems/Proposed Solutions 

• Based on then input we received in the last quarterly report, we asked and received a no cost extension.   
 
6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $204,495.00 
Total Project Expenditure to date $183,520 
% of Total Project Budget Expended  90% 
  
Task Order Number/Study Number: 91 / 4-23942 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $204,495.00 
Actual Expenditure to date against current task order $183,520 
% of current task order budget expended 90% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


